
ENUM FORUM PROPOSED WORKPLAN

(DRAFT R8 – Aug22, 2001)

This proposed draft ENUM Forum Workplan has been prepared for the consideration of the full ENUM Forum. 

I
Proposed Task Group Structure

To complete the objective of defining a deployment of RFC 2916 in the US, and potentially other countries within the North American Numbering Plan (NANP), in the e164.arpa domain while taking into account possible deployments under different domains the work effort of the ENUM Forum will be organized into five key Task Groups.  Each task group will have a limited and defined scope, list of objectives, and deliverables.  Each task group can further partition its defined work effort if it determines it is necessary.  All work items are assumed to build from the “Report of the Department of State ITAC-T Study Group A Ad Hoc on ENUM” (“The Report”).  The following is a list of the proposed ENUM Forum Task Groups, their scopes, and key objectives: 

A. Architectural & Infrastructure Task Group

The primary role of the Architectural & Infrastructure Task Group is to determine key requirements for deployment of ENUM in the US and potentially other countries within the NANP and to develop an architecture and infrastructure to support those requirements.  The following are a list of key objectives for the Architectural & Infrastructure Task Group:

1. Determine the architecture for deploying ENUM Tier 1 for the US and potentially other countries within the NANP where ENUM Tier 1 is described in the Report. Three options were identified in “The Report”.  This work item is intended to only determine the architectural issues surrounding the US Tier 1.  This includes deciding if there will be a single tier 1 entity or multiple tier 1 entities for the US and, if there are multiple entities, how the US ENUM DNS name space should be allocated among them.  Also, this group will make a recommendation on how 1.e164.arpa will accommodate multiple countries within the NANP.  

2. Determine & develop operational requirements for a ENUM Tier 1 registry(ies).

3. Determine & develop operational requirements for ENUM Tier 2 Providers.

B. Provisioning Task Group

The primary role of the Provisioning Task Group is to determine key requirements and procedures related to entering resource records into ENUM DNS for the domain name derived from a particular E.164 number.  The following is a list of key objectives for the Provisioning Task Group:

1. Identify ENUM DNS provisioning scenarios to populate the appropriate e164.arpa sub-zone involving individual consumers, business entities, and/or third party registration service entities. This item includes requirement definition and development for all entities that are involved in the provisioning functionality. 

2. Determine & develop standard provisioning flows and process for each identified provisioning scenario to populate the ENUM Tier 1 and Tier 2 name servers.  

3. Determine & develop, in-conjunction with the Security and Privacy Task Group, requirements for the opt-in process, authentication and authorization of E.164 number assignment to the consumer, the consumer’s information, and where/when these verifications should occur in the provisioning process. 

4. Determine & develop ENUM domain name and record removal scenarios and provisioning information flows as in the case where the service associated with the E.164 number, from which the domain name is derived, is discontinued. 

5. Determine & develop operational processes to address consumer protection issues, such as disputed tier 2 registrations.   

C. ENUM Applications Task Group

The primary role of the ENUM Applications Task Group is to determine key scenarios related to the application of ENUM.  The following is a list of key objectives for the ENUM Applications Task Group:

1. Identify illustrative applications of ENUM including uses of NAPTR RRs by potential Application Service Providers and registrants.

2. Document issues relating to representative call flows that make use of ENUM.   

3. Determine the need for ENUM application standards, as appropriate and liaise with other Standards Developing Organizations (SDOs).

D. Security & Privacy Task Group

The primary role of the Security & Privacy Task Group is to develop security and privacy requirements and mechanisms related to the provisioning and operation of ENUM.  .  The following is a list of key objectives for the Security & Privacy Task Group:

1. Determine & develop requirements for a verification process that supports the ENUM provisioning requirements developed in the Provisioning Task Group.

2. Determine & develop appropriate uses of security and privacy requirements and mechanisms across all provisioning scenarios, to be worked in conjunction with the Provisioning Task Group.

3. Identify potential enhancements that can help ensure consumer privacy.

E. Interoperability Task Group
The primary role of the Interoperability Task Group is to determine key requirements related to the interworking of other ENUM trees with the ENUM tree rooted in e164.arpa.  The following is the key objective for the Interoperability Task Group:

1. Explore, determine & develop interoperability requirements and methodologies of other ENUM instantiations to the e164.arpa ENUM tree.

II
Proposed Deliverables & Schedule for Identified Task Groups

The following is a preliminary list of deliverables and a tentative schedule for each Task Group.  Formal adoption of these deliverables is pending ENUM Forum approval. 

A. Architectural & Infrastructure Task Group

Key Deliverables & Schedule:

1. Report: Recommending the Architectural Structure of the US Tier 1(s).  

Scheduled Delivery: 1 - 2 Months 

2. Operational Requirements for a ENUM Tier 1 Registry

Scheduled Delivery: 2 - 3 Months

3. Operational Requirements for a ENUM Tier 2 Provider

Scheduled Delivery: 3 - 4 Months

B. Provisioning Task Group

Key Deliverables & Schedule:

1. Requirements document for ENUM Provisioning requirements on a role-by-role basis, including the population of Tier 2 name server information/addresses into Tier 1 names servers, security and encryption considerations, and consumer protection mechanisms.

Scheduled Delivery: 4 Months

2. Requirements document for ENUM service termination identifying ENUM termination requirements on a role-by-role basis, factoring in security and encryption considerations.

Scheduled Delivery: 6 Months

C. ENUM Applications Task Group

Key Deliverables & Schedule:

1. Recommendation on ENUM Applications Users Guide. 

Scheduled Delivery: 5 Months

D. Security & Privacy Task Group

Key Deliverables & Schedule:

1. Requirements document for E.164 Number Verification and Authentication Process for ENUM  (used by Provisioning Task Group)

Scheduled Delivery: 3 Months

2. Recommendation on the Uses of Encryption and/or Security Keys Across ENUM Provisioning Scenarios

Scheduled Delivery: 3 - 4 Months

3. Recommendation on ENUM Consumer Privacy Protection 

Scheduled Delivery: 5 Months

E. Interoperability Task Group

Key Deliverables & Schedule:

1. Report on Considerations on Interoperability for Private ENUM Trees to the Public e164.arpa ENUM tree.

Scheduled Delivery: 6 Months
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