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7
Activities

Start of the trial is dependent on the approval of CC1 delegation within the Governmental Agencies of countries within the NANP area. This delegation is also dependent on the parameters specified by the ITU-T Study Group 2 Interim Procedures.

It is assumed that the trial would be of a specific duration, in this case 6 months. This timeframe is expected to allow the trial to complete prior to any commercial implementation as defined by the CC1 ENUM LLC. If necessary, the trial could be extended with the consensus of the trial participants and the trial sponsor as well as the approval of the appropriate Governmental Agencies.

Each Phase should generate a report of the results with suggestions for the CC1 ENUM LLC.

7.1
Phase 1 - Registry Infrastructure

Roles Involved: Skinny Tier 1A, National Tier 1B, National Tier 2 Providers, Application Service Providers

Duration: 1 month

Activities: The first activity is to implement the delegation of Country Code 1 from the Tier 0 Registry (RIPE-NCC) to the designated Skinny Tier 1A. Once the primary name server is established, any secondary name servers should also be identified within the Tier 0 Registry. The secondary Tier 1A name servers may be operated by a different organization than the Primary and from a different country within the NANP area. 

Once this activity is complete, the second activity is to delegate one or more NPAs to the various National Tier 1B Registries. The Skinny Tier 1A must implement and test a procedure to ensure the integrity of the national opt-in/opt-out process. If there is to be more than one National Tier 1B Registry from any specific country, each may be delegated a different NPA for the trial. [Note: the selection of NPAs to be used in the trial must be decided: in-service NPAs vs. test NPAs.] The transfer of information between the primary Tier 1A and any secondaries must be tested, as well as between any primary and secondary name servers at the Tier 1B levels.

The third activity is to delegate a single telephone number from one or more Tier 1B Registries to each Tier 2 name server provider. Once the test number has been delegated, the Tier 2 will load 1 or more NAPTR records for each test number based on the needs of the various Application Service Providers that have been identified and are ready for limited testing. Tier 2 Providers should verify that the data can be retrieved successfully (e.g., via DIG).

The fourth activity is to allow ENUM-enabled ASPs to test query/response activities against the NAPTR records in the Tier 2 name servers. This activity can overlap into Phase 2 with an increased number of telephone numbers being registered.

7.2
Registry Function

Roles Involved: National Tier 1B, National Tier 2 Providers, Registrars, Application Service Providers

Duration: 3 months

Activities: The principal activity in this phase is to test the Registry/Registrar interfaces. A first part of this activity is to test manual interfaces between the two roles. The manual interface may consist of facsimile or e-mail transmission methods. The amount of data processed via these manual methods should be limited to a reasonable amount (TBD) of transactions. The second part of the activity is to implement and test an automated interface using RRP, EPP
, etc.

A second activity is to develop and discuss potential technical Registrar accreditation parameters. This information will be fed to the CC1 ENUM LLC for use within their RFP process.

A third activity is to conduct extended call/service setup and completion using ENUM-enabled applications. Termination of communications in this phase should be limited to controlled environments such as within labs. ASPs should work with Registrars to include realistic test data and to ensure that all ASPs are given non-discriminatory access to the registration and update processes. This activity can overlap into Phase 3 where increased complexity in the service environment can be tested.

7.3
Phase 3 - Pre-operational Testing

Roles Involved: National Tier 1B, National Tier 2 Providers, Registrars, Application Service Providers

Duration: 2 months

Activities: In this phase, service providers can test against the ENUM infrastructure in order to validate their service architectures. These activities should be conducted on a non-commercial basis. Call completion between endpoints of different service providers should be encouraged.

In addition, interested parties could test other delegation schemes and registry procedures.  

� Using � HYPERLINK "http://www.ietf.org/internet-drafts/draft-ietf-enum-epp-e164-04.txt" ��http://www.ietf.org/internet-drafts/draft-ietf-enum-epp-e164-04.txt� or the current version, as appropriate.





