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ENUM FORUM PROVISIONING TASK GROUP WORK PLAN – Rev 1.2

October 22, 2001

The ENUM Forum Work Plan details the Work Breakdown Structure of the ENUM Forum and was formally adopted by the full ENUM Forum on Aug 28, 2001.   

B. Provisioning Task Group

The primary role of the Provisioning Task Group is to determine key requirements and procedures related to entering resource records into ENUM DNS for the domain name(s) derived from a particular E.164 number(s).  The following is a list of key objectives for the Provisioning Task Group:

1. Identify ENUM DNS provisioning scenarios to populate the appropriate e164.arpa sub-zone involving individual consumers, business entities, third party registration service entities and/or block entries of E.164 numbers. This item includes requirement definition and development for all entities that are involved in the provisioning functionality. 

2. Determine & develop standard provisioning flows and processes for each identified provisioning scenario to populate the ENUM Tier 1 and Tier 2 name servers for any type of NANP numbers e.g geographic and non-geographic numbers.

3. Determine & develop, in-conjunction with the Security and Privacy Task Group, requirements for the opt-in process, authentication and authorization of E.164 number assignment to the consumer, the consumer’s information, where/when these verifications should occur in the provisioning process as well as additional appropriate uses of security & other consumer privacy enhancements within the provisioning process.
4. Determine & develop ENUM domain name and record removal scenarios and provisioning information flows as in the case where the service associated with the E.164 number, from which the domain name is derived, is discontinued. 

5. Determine & develop operational processes to address consumer protection issues, such as disputed tier 2 registrations.   

6. Determine the need for ENUM standards, as appropriate and liaise with standards developing organizations or other appropriate organizations.

II
Proposed Deliverables & Schedule for Identified Task Groups

The following is a preliminary list of deliverables and a tentative schedule for each Task Group.  Formal adoption of these deliverables is pending ENUM Forum approval. 

B. Provisioning Task Group

Key Deliverables & Schedule:

1. Requirements & procedures document for ENUM Provisioning requirements on a role-by-role basis, including the population of Tier 2 name server information/addresses into Tier 1 names servers, security and encryption considerations, and consumer protection mechanisms.

Scheduled Delivery: 4 Months

2. Requirements & procedures document for ENUM service termination identifying ENUM termination requirements on a role-by-role basis, factoring in security and encryption considerations.

Scheduled Delivery: 6 Months

3. Recommendation/report on operational processes to address dispute resolution & Consumer protection issues as deemed necessary.

Scheduled Delivery: 5 Months
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